

Transnational Project Meeting – Alicante

MINUTES

1. Participants

XABEC	ENGIM
Gregorio Blanco	Erika Bertinazzi
Ignacio Ferrer	Massimo Bertinazzi
Fernando Navarro	Christian Catalano
Vicente Belenguer	

FEMPA	Zadkine - Online
Joaquín Solá	Vinod Poenai
Javier Faus Llopis	Andesh Harnam
Vicente Villaverde Muñoz	
Sergio Sánchez Jurado	

2. Partners Presentation

- Zadkine: Andesh
- Engim: Erika
- XABEC: Gregorio
- FEMPA: Joquin Solá

3. Project Presentation

Nacho explains that the project has been assigned.

The objective is to provide context for the project. What will be done in the next period will be defined. The 4 work packages are explained:

- XABEC is responsible for project management, assisting each of the partners, and also for the pedagogical development.
- ZADKINE is responsible for project quality and the setup of remote workshops.
- FEMPA will be responsible for developing the WEB application for managing remote workshops and will also be responsible for sustainability.
- ENGIM will be responsible for integration into the educational platform and for the cross-cutting section of dissemination.

MOTIVATION

- Emphasis is placed on the need for a digitally oriented transition.
- Highlighting the importance of providing resources for online businesses and students.

- Also, stressing the significance of sharing equipment to reduce costs, with the intensive use of equipment 24/7.
- The results can be utilized not only to educate students but also staff and other stakeholders.
- Opportunity to prepare students for Erasmus mobilities.

IMPACT

- Establishment of a network.
- Defining the requirements for joining the network.
- Attracting new members and partners to the participants' networks.
- Drawing students towards Vocational Training, reducing dropout rates, and youth unemployment.
- Alignment with the EU's proposed worker accreditation priority.
- Expanding the network.
- Project targets include teachers, students, and technical personnel from companies.

GANTT Diagramme

- It is proposed to shorten the timeframe for Work Package 2.
- It is proposed to begin Work Package 3, developing and assembling remote workshops, between September and March of 2025.
- It is proposed to start Work Package 4 in January 2025 and conclude it by June 2025.
- It is proposed to commence Work Package 5 in June 2025.

NEXT MEETINGS

- 02/07/2024 Online Meeting
- 21/10/2024 Transnational Meeting in Zadkine (2 days)
- 13/01/2025 Transnational Meeting in ENGIM (2 days)
- 29/09/2025 Activity with students Zadkine (3 days)
- 03/11/2025 Transnational Meeting XABEC (2 days)





Tuesday

Next Steps

29/04/2024

- XABEC Will ask Zadkine about his information
- XABEC Prepare the questionnaire
- XABEC Ask for the participants information ([link](#))
- XABEC Send the minutes

03/05/2024

- ALL Fill the questionnaire ([LINK](#))
- XABEC and Zadkine Organize a Bilateral Meeting
- XABEC Prepare the Bilateral Agreements

10/05/2024

- ALL – Each institution will decide and briefly describe the workshop that they will include in the network.
- ALL – Validate the proposal for the connection . – SEE THE ATTACHED DOCUMENT
- ALL – Decide the workshop responsible and their roles
- XABEC – Draft on methodology and information to be shared for each of the workshops.
- FEMPA – Proposal on how to share information among institutions.

31/05/2024

- ENGIM Dissemination Plan
- ENGIM Logo

30/06/2024

- XABEC Network Development_versio1
- ZADKINE Quality Handbook